
Closing K2 – DCMA Helps Ensure a 
Successful Operation 

 
by Maj. G. Todd Spencer, U.S. Army, Administrative Contracting Officer, 

DCMA Detroit at Joint Systems Manufacturing Center – Lima

O
n July 29, 2005, the Government of 
Uzbekistan (GOU) requested the 
departure of U.S. military forces 
from the airbase located near the 
Uzbek settlements of Karshi and 
Khanabad, collectively known as K2.  

Consequently, the Defense Contract  
Management Agency (DCMA) was called 
upon to help close this once major base in the 
Afghanistan area of responsibility. 

In October 2001, K2 became the 
first U.S. base established 
overseas following the 
9/11 attacks. The base 
played a significant 
role in the early 
operations to defeat 
the Taliban and Al 
Qaeda in

Afghanistan and continued to be the primary 
base for the flow of troops, equipment and 
supplies for Operation Enduring Freedom 
through the summer of 2005. At its peak, the 
base was home to nearly 5,000 personnel, with 
over $30 million invested in infrastructure and 
nearly $50 million in government property 
under the Logistics Civil Augmentation  
Program (LOGCAP) III contract. 

(Above)  Army Maj. G. Todd Spencer at the GOU-operated rail yard in Karshi, Uzbekistan, wearing civilian clothing 
per local military policy for traveling off of the base camp to Uzbek civilian areas. LOGCAP built and shipped three 
trains from this facility to Afghanistan, while the Army used an additional two, with another one each to U.S. 
bases in Kyrgyzstan and Germany. 
(Inset)  View of K2, showing KBR Headquarters, the DCMA office and other buildings, with the cargo yard in the 
distance. (Photo by Army Maj. G. Todd Spencer, DCMA Detroit)

DCMA was called 

upon to help 

close this once 

major base in the 

Afghanistan area of 

responsibility.

W W W . D C M A . M I L  D C M A  C o m m u n i c a t o r   |   W I N T E R  2 0 0 6

I
N

 
T

H
E

 
N

E
W

S





The mission of the LOGCAP III contract 
is to provide basic life, logistics and limited 
construction support to U.S. and coalition 
military operations and forces around the 
globe. As part of “Team LOGCAP,” which 
includes the contractor, KBR (Kellogg, Brown 
& Root, Inc., an engineering and construction 
subsidiary of Halliburton), DCMA provides 
contingency contract administration services  
on an Army Materiel Command (AMC) 
contract.  The DCMA-K2 contingent consisted 
of an administrative contracting officer (ACO) 
and a quality assurance representative (QAR). 
As the ACO, I served as contracting officer to 
KBR, de facto program manager for AMC and 
special staff officer for the K2 base command 
group. With 440 contractor personnel and 242 
Uzbekistani employees, our contract provided 
37 services, including: movement and airfield 
control; food and food service operations; fuel 
operations; water production and distribution; 
crash, fire and rescue operations; hazardous 
materials management; facility engineering; 
and base camp maintenance. 

The planning and execution for the LOGCAP 
portion of the closure, which involved 
terminating services and retrograding 
equipment, was broad and complex. This effort 
encompassed a wide range of service types and a 
staggering amount of property and equipment, 

as well as the customer’s dependence on KBR. 
Closure efforts began in early July, and to 
facilitate the process, DCMA established three 
goals: (1) ensure KBR continued to provide  
high-quality service up to the point of  
termination for any given service; (2)  
successfully retrograde all serviceable and 
economically feasible government property, 
equipment and materiel for use at other 
LOGCAP sites, shipping all items as early as 
possible without undue adverse effect on K2 
operations and having them received at their 
destinations in serviceable condition; and (3) 
meet the command group’s closure timeline 
by precluding KBR from causing any delays in  
that schedule. 

As of Aug. 15, no firm deadline had been 
established for the actual closure, other 
than the GOU-imposed Jan. 23, 2006, date. 
The theater command, Combined Forces  
Command – Afghanistan (CFC-A), floated Jan. 
9, 2006, as a goal, which would allow an extra 
two weeks if needed. However, those of us on 
the ground in Uzbekistan knew the closure had 
to take place before the winter weather set in. 
The effect of weather on operations at the base 
would be difficult enough, in terms of runway 
and flight ramp operations — flight schedules 
would become increasingly undependable, and 
ground transportation would be stopped by 
snow and ice. With this in mind, I recommended 
a Nov. 1 closure goal and demonstrated how 
LOGCAP could meet this date. With minor 
schedule adjustments, this plan was accepted. I 
then coordinated with the principal contracting 
officer, and the base command began marching 
hard toward this date. 

On Sept. 4, we received a CFC-A order that 
set a Jan. 9, 2006, deadline for the closure. 
Though we stuck to our Nov. 1 goal, the CFC-A 

Closure efforts began in early July, and to facilitate the process, 
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(Left)  Map of Uzbekistan and surrounding countries
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order got the military units formally energized. 
Soon thereafter, Team LOGCAP was asked to 
disassemble, load and transport the majority of 
office buildings from K2 to Afghanistan. After 
appropriate direction and planning, I issued a 
Limited Notice to Proceed (LNTP), and KBR 
began with a list of 12 structures to move. After 
about a week, it was clear to me that the effort 
was ahead of schedule, under cost and meeting 
performance standards, and a second LNTP  
was issued, adding four additional structures 

from the customer priority list. Finally, additional 
funding was provided to allow for a third LNTP, 
and KBR ended up shipping 24 buildings  
consisting of 137 containers. This effort was 
all done above-and-beyond the original plan 
for LOGCAP closure operations and added 
tremendous value to the customer’s intent. 

In mid-October speculation grew that we 
would be extended due to the existence of  
approximately 300,000 gallons of jet fuel stored 
and issued by KBR but owned by the Defense 
Energy Support Center (DESC). Because of 
the sensitivity of the fuel in terms of both 
environmental considerations and value 
to operations in Afghanistan, on Oct. 18 
headquarters made the decision that the base 
would not close until the fuel was shipped from 
K2 — date unknown. This triggered numerous 
schedule changes and contract actions, but I  

had anticipated such a contingency and already 
had a KBR budgeted cost estimate for an 
extension of services into January. I made the 
decision to extend the LOGCAP contract for 
30 days past the Nov. 1 objective. DESC finally 
began having success with the fuel retrograde, 
and on Oct. 28 we re-engaged 
closure operations and set the 
new date for Nov. 21 — a schedule 
that, ultimately, was successful. 

In the end, LOGCAP shipped over 
$12 million worth of materials 
and over $40 million worth of 
property (consisting of 13,184 
line items and 712,494 individual 
shipments) using three lines of 
communication: ground, rail 
and air. All in all, the closure of 
K2 was a successful operation, 
and DCMA employees, in  
conjunction with other members 
of Team LOGCAP, played a 
valuable role in ensuring this 
success and in continuing to 
provide an overall positive 
contribution to the war effort  
in Afghanistan. 

Author’s note: I would like to share 
my personal and professional feeling that being a 
deployed ACO is probably the most interesting, 
challenging and rewarding job that a member 
of DCMA and perhaps a Defense Acquisition 
Workforce Improvement Act professional can have. 
I would encourage people to consider taking the 
“six-month leap” and experiencing it firsthand. 
I believe many QARs would say the same. It is 
an experience that will last a lifetime, and it is 
truly an important job. This is my second tour 
as a deployed LOGCAP ACO, and I can attest to  
the value.

In the end, LOGCAP shipped over $12 million worth of materials and  
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(Above)  Army Maj. G. Todd Spencer with a KBR site manager overlooking Uzbek trucks in the KBR-K2 cargo yard. 
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